



Architecture
Planning
Interiors
Management

August 21, 2006

Ohlone College
43600 Mission Boulevard
PO Box 3909
Fremont, CA 94539-0390

Attention: Deanna Walston, Vice President of Business Services

Subject: **Extended Construction Administration Services**
Ohlone Selected Scheduled Bond Project
Ohlone College, Fremont Campus
tBP Project No: 20450.00

Dear Ms. Walston:

This is a request for an amendment to our Project Assignment #4, dated February 23, 2005 and PO #B0002284, dated June 1, 2005, to compensate us for providing extended construction administration services for the Ohlone Selected Scheduled Bond Project. The Ohlone Selected Scheduled Bond Project, originally scheduled for construction completion on January 17, 2006, is still under construction. Hopefully, Krama Construction will be completing the Work within the next few weeks. Our Office has continued to provide construction administration services under our current "Hourly" fee limit since January 17, 2006; however, as of August 16, we have less than \$2,500 left in our fee limit. We still need to complete the construction phase, review items to be corrected or completed (punch list), complete any change order issues and close out the Project with DSA. We therefore request our "Hourly" fee limit be increased to compensate our office for these additional Extended Construction Administration Services. We recommend a budget allowance increase of \$15,000 for these additional services. This would increase our current fee limit from \$185,860 (\$178,360 + \$7,500) to \$200,860.

Reimbursable Expenses:

Reimbursable Expenses are in addition to the fee and include expenses incurred in the interest of the Project as identified in the Agreement. We recommend a budget allowance of One Thousand Dollars (\$1,000.00) for project related expenses.

Please review our request and feel free to contact us to discuss the details. Thank you again for asking our team to perform these professional services.

Sincerely,
tBP/Architecture, Inc.

Gary R. Frye, AIA
Principal

cc Jay Malone, tBP/Architecture, Inc.
Contract File