

CHANGE ORDER SUMMARY

Bond Projects

For June 11, 2008 Board Memos

CONTRACTOR:	CONTRACT #	FOR	PROJECT	Original Contract Amount	Total changes with prior Board Ratification	Current Changes	Amended Contract Total	TOTAL CHANGES
Best Roofing	215-0306-001	Painting and Wall Coverings	Newark Construction	\$3,985,000.00	\$18,579.00	\$151,524.00	\$4,155,103.00	4.3%
Robert Bothman	226-0506-001	Site Concrete	Newark Construction	\$2,616,500.00	\$193,227.00	(\$13,515.00)	\$2,796,212.00	6.9%
Top Grade Construction	202-0405-001	Earthwork, Paving, Site Utilities	Newark Construction	\$3,888,500.00	\$798,185.00	\$92,819.00	\$4,779,504.00	22.9%
Valley Crest Landscape	227-0506-001	Landscape & Irrigation	Newark Construction	\$2,739,200.00	\$233,851.00	\$24,606.00	\$2,997,657.00	9.4%
Walters & Wolf	216-1005-001	Windows & Glass	Newark Construction	\$2,716,020.00	\$88,555.00	\$7,425.00	\$2,812,000.00	3.5%
		NEWARK CONTINGENCY: ORIGINAL \$7,570,630.00 ESTIMATED REMAINING:	\$115,000.00		TOTAL CURRENT NEWARK CONSTRUCTION CHANGE ORDERS	\$262,859.00	TOTAL NEWARK CONSTRUCTION CHANGE ORDERS TO DATE:	8.70%