

OHLONE COMMUNITY COLLEGE DISTRICT

MEMORANDUM

TO: Board of Trustees
 FROM: Gari Browning
 DATE: October 14, 2009
 SUBJECT: Ratification of SSB Change Orders to S.J. Amoroso Construction Co.

On February 28, 2007, the Board approved a contract with S.J. Amoroso Construction Co. for construction of the new Student Services Building (SSB) in the amount of \$23,597,000. During the normal course of construction, it is periodically necessary to make changes to the scope of work and amend the contract to respond to conditions at the site or to the changing market. Previous changes authorized by the Board total \$3,938,390.

To meet these needs, to comply with legal requirements, and to ensure timely payment to contractors, the following changes to the existing contract should be ratified:

CO #	SCOPE OF CHANGE	CHANGE AMOUNT
19	Final Project Change Order: Misc. minor additions	\$51,067.00
	Total of Changes	\$51,067.00
	New Contract Total	\$27,586,457.00

The contract total is now the final construction cost of the building with all authorized changes accounted for.

After this change order, the project financials are as follows:

SSB Project Budget (as of 8/13/08)	\$31,140,923.00
Contingency	\$3,159,077.00
Budget Augmentation 4/8/09	<u>\$1,000,000.00</u>
TOTAL PROJECT BUDGET	\$35,300,000.00
Committed to date	<u>-\$35,101,760.00</u>
CURRENT PROJECT BALANCE	\$198,240.00

RECOMMENDATION:

The President/Superintendent recommends that the Board of Trustees ratify the change order(s) as listed above to Contract No. 265-0207-001 with S.J. Amoroso Construction Co. in the amount of \$51,067.