REVISED

OHLONE COMMUNITY COLLEGE DISTRICT

MEMORANDUM

TO): Board of Trustees
FROM: Dr. Douglas Treadway
DATE: January 25, 2005

SUBJECT:  Approval of Amendment 5 to tBP Architectural Services contract, Project
Assignment #2, Student Support Services building

tBP Architecture is proposing the following changes for the Student Support Services Building,
Project Assignment #2.

Since the original Project Assignment #2 was signed, the scope and the location for the New
Student Services building have changed. The original Project Assignment #2 Basic Services
fee was $1,294,600, which included additional LEED Services for $69,000.00. Amendment #3
increased the Basic Services fee by $65,000.00 as an interim adjustment until the final scope was
determined. This amendment further increases the fee for the Basic Architectural Services by
$420,970.00 to cover the additional work required for the scope and location changes.
Furthermore, the architects have agreed that there will be no increases in their fees relating to
increases in construction costs.

With this amendment the total contract amount for Project Assignment 2 will be a lump sum fee
of $1,967,847.00 plus reimbursables not to exceed $40,800.00.

RECOMMENDATION

President/Superintendent recommends approval of Amendment #5 to Project Assignment #2
with tBP Architecture for $420,970.00.

Attachments: Amendment #5
TBP Proposal



Ohlone Community College District

PROJECT ASSIGNMENT 2, AMENDMENT #5

Contract #193-0604-001
Date of original contract: September 8, 2004
Date of Project Assignment #2: September 8, 2004
Date of Amendment #5: January 25, 2006

This is an amendment to the Project Assignment Number Two for the Agreement dated September 8, 2004, between tBP
Architecture ("Architect”) and Ohlone Community College District ("District”) for On-Going Architectural Services for the
Ohlone College, Fremont Campus, as detailed in Contract number 193-0604-001.

The parties agree to the following changes and/or additions to the Agreement:
1. The original project Assignment #2 fee was $1,294,600, which included additional LEED Services for $69,000.00.
Amendment #3 increased this fee by $65,000.00. Since the contract was signed, the scope/location for the New
Student Services building has changed. This amendment increases the fee for the basic Architectural
services by $420,970.00. The Total fixed fee for Basic Architectural Design services shall be a fixed fee of
$1,780,570.00.

2. This amendment increases the amended fixed price lump sum Project Assignment #2 amount of
$1,546,877.00 to a revised total of $1,967,847.00. The amended total consists of the original
fee-$1,294,600.00, Amendment 1-$17,420.00 Amendment 2-$3,980.00 and Amendment 3-$65,000,
Amendment 4-$165,877.00 and Amendment #5-$420,970.00

3. Add the following language to section #3: Architect Compensation:
"D. The contract price will not be increased due to increased construction costs for this project.”

In all other respects, the terms of the original agreement remain in full effect. However, if there is a conflict between this
Amendment and the original agreement, the terms of the original agreement will prevail.

Mr. Richard A. Mangum, AlA Marian Castaneda
tBP Architecture Director of Purchasing, Contract Administration,
1000 Burnett Ave., Suite 140 Auxiliary Services
Concord, CA 94520 Ohlone Community College District

43600 Mission Blvd.
Fremont, CA 94539
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