TO: Board of Trustees

FROM: Gari Browning

DATE: January 14, 2015

SUBJECT: Measure G Project 6104, Site Utility Infrastructure
Ghilotti Construction Company – Change Order #3 (BP 6340)

In May 2014, the Board of Trustees approved a Contract with Ghilotti Construction Company to provide construction services for the Site Utility Infrastructure project at the Fremont Campus. The original contract value and previously approved change orders total $8,839,623.

Change Order #3 reflects work related to modification of underground electrical vaults, underground communication vaults, sanitary sewer realignments, tree removal, asphalt and concrete paving, landscaping, and storm drain manhole elevations, resulting in a change order in the amount of $229,095.

The revised contract amount is $9,068,718.

Budget for this agreement will be provided from Fund 43 – Measure G.

RECOMMENDATION

The President/Superintendent recommends the Board of Trustees approves Change Order #3 in the amount of $229,095 to the contract with Ghilotti Construction Company.