CHANGE ORDER

Project: 7105 Newark Greenhouse  
Contract #: B3481401  

Date: January 14, 2015  
DSA File No.: 1-C3  
DSA Appl. No.: 01-114124

The following parties agree to the terms of this Change Order:

Owner: Ohlone College  
43600 Mission Blvd  
Fremont, CA 94539

Contractor: A K General Contractor  
1935 Republic Ave.  
San Leandro, CA 94577

Architect: Gary Gery  
DLR Architects  
1050 20th St.  
Sacramento, CA 95811

Project Inspector: Dan Lacey  
7241 Valley Trails Dr.  
Pleasanton, CA 94588

<table>
<thead>
<tr>
<th>Reference</th>
<th>Description</th>
<th>Cost</th>
<th>Days Ext.</th>
</tr>
</thead>
<tbody>
<tr>
<td>PCO #1</td>
<td>Additional storm drain to allow for potting sink</td>
<td>$4,000.00</td>
<td></td>
</tr>
<tr>
<td>PCO #2</td>
<td>Provide additional irrigation controller for raised beds/ three zones</td>
<td>$4,065.00</td>
<td></td>
</tr>
<tr>
<td>PCO #3</td>
<td>Provide electrical and gas utility for greenhouse equipment</td>
<td>$3,462.00</td>
<td></td>
</tr>
<tr>
<td>PCO #4</td>
<td>Concrete pad for storage shed. 32 calendar days non-compensable extension of time.</td>
<td>$2,000.00</td>
<td></td>
</tr>
<tr>
<td>TOTAL CO#2</td>
<td></td>
<td>$13,527.00</td>
<td>32</td>
</tr>
</tbody>
</table>

Contract time will be adjusted as follows:

Previous Completion Date: 12-15-14  
Current Completion Date: 1-16-15  
[32] Calendar Days Extension  
Non Compensable

Original Contract Amount: $139,000.00  
Amount of Previously Approved Change Order(s): $0.00  
Contract Sum prior to this change order: $139,000.00  
Amount of this Change Order: $13,527.00  
Current Contract Amount: $152,527.00
The undersigned Contractor approves the foregoing as to the changes, if any, and the Cost, if any, specified for each item and as to the extension of time allowed, if any, for completion of the entire work as stated therein, and agrees to furnish all labor, materials and services and perform all work necessary to complete any additional work specified for the consideration stated therein.

This change order is subject to approval by the governing board of this district and must be signed by the District.

The compensation and time, if any, granted herein represent a full accord and satisfaction for any and all time and cost impacts of the items herein, and Contractor waives any and all further compensation or time extension based on the items herein. The value of the extra work or changes expressly includes any and all of the Contractor’s costs and expenses, both direct and indirect, resulting from additional time required on the project or resulting from delay to the project. Any costs, expenses, damages or time extensions not included are deemed waived.

Signatures:

District: Ohlone CCD

__________________________  __________________________
Ron Little .......................... Date .......................... Alex Kushner .......................... Date

Architect: ........................ Project Inspector: ........................

__________________________  __________________________
Gary Gery .......................... Date .......................... Dan Lacey .......................... Date

END OF DOCUMENT