TO: Board of Trustees  
FROM: Gari Browning  
DATE: January 14, 2015  
SUBJECT: Measure G Project 9108-K, Building 22 Fire Alarm  
Gamma Construction – Change Order #1 (BP 6340)

In May 2014, the Board of Trustees approved a Contract with Gamma Construction to provide construction services necessary for the Building 22 Fire Alarm project. The original contract value and previously approved amendments total $641,400.

Change Order #1 includes additional fire alarm devices and a credit for unused allowance funds resulting in a net credit to the contract in the amount of ($15,337).

The revised contract amount is $626,063.

Budget for this agreement will be provided from Fund 43 – Measure G.

RECOMMENDATION

The President/Superintendent recommends the Board of Trustees approves Change Order #1 in the credit amount of ($15,337) to the contract with Gamma Construction.