TO: Board of Trustees  
FROM: Gari Browning  
DATE: March 11, 2015  
SUBJECT: Measure G Project 6104, Site Utility Infrastructure (BP 6340)  
Ghilotti Construction Company – Change Order #5  

In May 2014, the Board of Trustees approved a Contract with Ghilotti Construction Company to provide construction services for the Site Utility Infrastructure project at the Fremont Campus. The original contract value and previously approved change orders total $9,070,775.  

Change Order #5 reflects work related to additional underground electrical trenching and boxes, modifications to low and high voltage cabling, modification of electrical equipment, and maintenance of an existing stockpile, resulting in a change order credit in the amount of $(18,029).  

See attached Change Order for rationale.  

The revised contract amount is $9,052,746.  

Budget for this agreement will be provided from Fund 43 – Measure G.  

RECOMMENDATION  

The President/Superintendent recommends the Board of Trustees approves Change Order #5 in the amount of $(18,029) to the contract with Ghilotti Construction Company.