CHANGE ORDER

Project: 9107-Y  Fremont Interim Fire Alarms
BPO#: B4471501-9107-Y

Date: March 26, 2015
DSA File No.: 1-C3
DSA Appl. No.: 01-114389

The following parties agree to the terms of this Change Order:

Owner: Ohlone College
43600 Mission blvd
Fremont, CA 94539

Contractor: Gamma Builders, Inc.
2967 Michelson Drive
Suite G-710
Irvine, CA 92612

Architect: E Design C
Project Inspector:

<table>
<thead>
<tr>
<th>Reference</th>
<th>Description</th>
<th>Cost</th>
<th>Days Ext.</th>
</tr>
</thead>
<tbody>
<tr>
<td>PCO # 1</td>
<td>Added fire alarm devices required by the CA Division of State Architect.</td>
<td>$11,900</td>
<td>30</td>
</tr>
<tr>
<td>PCO # 2</td>
<td>Repair of non-functional Building 9 Devices</td>
<td>$1,357</td>
<td>19</td>
</tr>
<tr>
<td>PCO # 3</td>
<td>Credit for unused Owner Allowance included in the original contract.</td>
<td>($20,000.00)</td>
<td>0</td>
</tr>
</tbody>
</table>

Contract time will be adjusted as follows:

Original Contract Amount: $293,740.00
Amount of Previously Approved Change Order(s): $0.00
Amount of this Change Order: ($6,743.00)
Contract Amount: $286,997.00

The undersigned Contractor approves the foregoing as to the changes, if any, and the Cost, if any, specified for each item and as to the extension of time allowed, if any, for completion of the entire work as stated therein, and agrees to furnish all labor, materials and services and perform all work necessary to complete any additional work specified for the consideration stated therein.

This change order is subject to approval by the governing board of this district and must be signed by the District.

The compensation and time, if any, granted herein represent a full accord and satisfaction for any and all time and cost impacts of the items herein, and Contractor waives any and all further compensation or time extension based on the items herein. The value of the extra work or changes expressly includes any and all of the Contractors costs and expenses, both direct and indirect, resulting from additional time required on the project or resulting from delay to the project. Any costs, expenses, damages or time extensions not included are deemed waived.
Signatures:

District: Ohlone CCD

Contractor: Gamma Builders, Inc.

__________________________  ________________________
Ron Little                Yaal Levanon

Date                      Date

__________________________  ________________________
Architect:                Project Inspector:

[Name]                      [Name]

Date                      Date

END OF DOCUMENT