CHANGE ORDER

Project: Prop 39 14/15-B
Contract #: B4401501

Date: May 13, 2015
DSA File No.: N/A
DSA Appl. No.: N/A

The following parties agree to the terms of this Change Order:

Owner:  Ohlone College
         43600 Mission blvd
         Fremont, CA 94539

Contractor:  St. Francis Electric
             P. O Box 2057
             San Leandro, CA 94577

Architect:  N/A
Project Inspector:  N/A

<table>
<thead>
<tr>
<th>Reference</th>
<th>Description</th>
<th>Cost</th>
<th>Days Ext.</th>
</tr>
</thead>
<tbody>
<tr>
<td>Deductive CO</td>
<td>Deductive CO to zero out the contract. CO#1 was issued to troubleshoot non-working fixtures. This was accomplished at a cost of $868.</td>
<td>&lt;$4,132&gt;</td>
<td>0</td>
</tr>
<tr>
<td>TOTAL CO#01</td>
<td></td>
<td>&lt;$4,132&gt;</td>
<td>0</td>
</tr>
</tbody>
</table>

Contract time will be adjusted as follows:

Original Contract Amount: $103,900
Amount of Previously Approved Change Order(s): $5,000
Contract Sum prior to this change order: $108,900
Amount of this Change Order: <$4,132>
Current Contract Amount: $104,768
The undersigned Contractor approves the foregoing as to the changes, if any, and the Cost, if any, specified for each item and as to the extension of time allowed, if any, for completion of the entire work as stated therein, and agrees to furnish all labor, materials and services and perform all work necessary to complete any additional work specified for the consideration stated therein.

This change order is subject to approval by the governing board of this district and must be signed by the District.

The compensation and time, if any, granted herein represent a full accord and satisfaction for any and all time and cost impacts of the items herein, and Contractor waives any and all further compensation or time extension based on the items herein. The value of the extra work or changes expressly includes any and all of the Contractor's costs and expenses, both direct and indirect, resulting from additional time required on the project or resulting from delay to the project. Any costs, expenses, damages or time extensions not included are deemed waived.

**Signatures:**

District: Ohlone CCD  
Contractor: St. Francis Electric

Ron Little  
Josh Bailey

Architect: N/A  
Project Inspector: N/A

END OF DOCUMENT