Change Order

Project: 6110A - South Parking Structure
BPO No.: none

The following parties agree to the terms of this Change Order:

Owner: Ohlone Community College District
43600 Mission Boulevard
Fremont CA 94539

Architect: Steinberg Architects
60 Pierce Avenue
San Jose CA 95110

Contractor: C. Overaa and Company
200 Parr Boulevard
Richmond CA 94801

Date: 6/10/2015
DSA File No.: 01-113642
DSA Appl. No.: none

PCO# 68
Description: The contract milestones listed in Exhibit ‘A’ to the Agreement for Design Build Services dated July 10, 2013 are increased by fifty-five (55) calendar days.
- Substantial Completion of Construction is amended to July 17, 2015.
- Final Completion of Construction is amended to August 6, 2015.
The District hereby waives all liquidated damages and the Design-Build Entity waives all claims and/or requests for extended overhead and/or additional time related to the increase.

Cost: $0.00
Days Ext.: 55

Requested By: --none--
Performed By: --none--
Reason: --none--
Contract time will be adjusted as follows:

<table>
<thead>
<tr>
<th>Previous Completion Date:</th>
<th>5/23/2015</th>
</tr>
</thead>
<tbody>
<tr>
<td>Amount of This Change Order:</td>
<td>$21,855,300.00</td>
</tr>
<tr>
<td>Amount of Previously Approved Change Order(s):</td>
<td>$665,824.00</td>
</tr>
<tr>
<td>Current Completion Date:</td>
<td>7/17/2015</td>
</tr>
<tr>
<td>Contract Amount:</td>
<td>$22,521,124.00</td>
</tr>
</tbody>
</table>

The undersigned Contractor approves the foregoing as to the changes, if any, and the Cost, if any, specified for each item and as to the extension of time allowed, if any, for completion of the entire work as stated therein, and agrees to furnish all labor, materials and services and perform all work necessary to complete any additional work specified for the consideration stated therein.

This change order is subject to approval by the governing board of this district and must be signed by the District.

The compensation and time, if any, granted herein represent a full accord and satisfaction for any and all time and cost impacts of the items herein, and Contractor waives any and all further compensation or time extension based on the items herein. The value of the extra work or changes expressly includes any and all of the Contractor's costs and expenses, both direct and indirect, resulting from additional time required on the project or resulting from delay to the project. Any costs, expenses, damages or time extensions not included are deemed waived.

**Signatures:**

**District:**

Ohlone Community College District  
43600 Mission Boulevard  
Fremont CA 94539

**Contractor:**

C. Overaa and Company  
200 Parr Boulevard  
Richmond CA 94801

**Architect:**

Steinberg Architects  
60 Pierce Avenue  
San Jose CA 95110

END OF DOCUMENT