CHANGE ORDER

Project: 9107-Y Fremont Interim Fire Alarms  Date: June 22, 2015
BPO#: B4471501  DSA File No.: 1-C3

Change Order No.: 3  DSA Appl. No.: 01-114389

The following parties agree to the terms of this Change Order:

**Owner:** Ohlone College  **Contractor:** Gamma Builders, Inc.
43600 Mission blvd  2967 Michelson Drive
Fremont, CA 94539  Suite G-710
Irvine, CA 92612

**Architect:** EDesignC  **Project Inspector:**

<table>
<thead>
<tr>
<th>Reference</th>
<th>Description</th>
<th>Cost</th>
<th>Days Ext.</th>
</tr>
</thead>
<tbody>
<tr>
<td>PCO # 5</td>
<td>Additional installation and programming of digital alarm communicator/transmitter to include Building 22 onto the global annunciator system.</td>
<td>$10,981</td>
<td>0</td>
</tr>
<tr>
<td>Requested by:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Performed by:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Reason:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Non-compensable contract extension of 35 days.</td>
<td></td>
<td>0</td>
<td>35</td>
</tr>
</tbody>
</table>

Contract time will be adjusted as follows:

- Original Contract Amount: $293,740
- Amount of Previously Approved Change Order(s): ($3,963)
- Amount of this Change Order: $10,981
- Contract Amount: $300,758

The undersigned Contractor approves the foregoing as to the changes, if any, and the Cost, if any, specified for each item and as to the extension of time allowed, if any, for completion of the entire work as stated therein, and agrees to furnish all labor, materials and services and perform all work necessary to complete any additional work specified for the consideration stated therein.

This change order is subject to approval by the governing board of this district and must be signed by the District.

The compensation and time, if any, granted herein represent a full accord and satisfaction for any and all time and cost impacts of the items herein, and Contractor waives any and all further compensation or time extension based on the items herein. The value of the extra work or changes expressly includes any and all of the Contractors costs and expenses, both direct and indirect, resulting from additional time required on the project or resulting from delay to the project. Any costs, expenses, damages or time extensions not included are deemed waived.
Signatures:

District: Ohlone CCD  Contractor: Gamma Builders, Inc.

Ron Little  Date  05/26/2015

Yaal Levanon  Date

Architect: EDesignC, Inc  Project Inspector: N/A

[Name]  Date  [Name]  Date

END OF DOCUMENT