MEMORANDUM

TO: Board of Trustees

FROM: Gari Browning

DATE: July 08, 2015

SUBJECT: Measure G Project 6104A, Site Utility Infrastructure – Phase II
Ghilotti Construction Company, Change Order #1 (BP 6340)

In November 2014, the Board of Trustees approved a Contract with Ghilotti Construction Company to provide construction services for the Site Utility Infrastructure – phase II project at the Fremont Campus. The original contract value is $929,000.

Change Order #1 includes premium time for Building 7 fire water shutdown resulting in a total change order in the amount of $3,213. This was an Owner-requested change.

The revised contract amount is $932,213.

Funding will be provided from Fund 43 – Measure G funds.

RECOMMENDATION

The President/Superintendent recommends the Board of Trustees approves Change Order #1 in the amount of $3,213 to the contract with Ghilotti Construction Company.