Change Order

Project: 6104 - Site Utility Infrastructure Improvements

Change Order No.: 1

Owner: Ohlone Community College District
43600 Mission Boulevard
Fremont CA 94539

Contractor: Ghilotti Construction
2600 Kitty Hawk Road, Suite 125
Livermore CA 94551

Architect: BKF Engineers
1646 N. California Blvd., Suite 400
Walnut Creek CA 94596

Date: 7/8/2015

DSA File No.: 01-113850/01
-113910

Reference | Description | Cost | Days Ext.
--- | --- | --- | ---
PCO#: 9 | Premium time for building 7 fire water shutdown. | $3,213.00 | 

Contract time will be adjusted as follows:

Previous Completion Date: 2/27/2015
Amount of Previously Approved Change Order(s): $0.00

0 Calendar Days Extension
Amount of This Change Order: $3,213.00

Current Completion Date: 2/27/2015
Contract Amount: $932,213.00

The undersigned Contractor approves the foregoing as to the changes, if any, and the Cost, if any, specified for each item and as to the extension of time allowed, if any, for completion of the entire work as stated therein, and agrees to furnish all labor, materials and services and perform all work necessary to complete any additional work specified for the consideration stated therein.

This change order is subject to approval by the governing board of this district and must be signed by the District.

The compensation and time, if any, granted herein represent a full accord and satisfaction for any and all time and cost impacts of the items herein, and Contractor waives any and all further compensation or time extension based on the items herein. The value of the extra work or changes expressly includes any and all of the Contractors costs and expenses, both direct and indirect, resulting from additional time required on the project or resulting from delay to the project. Any costs, expenses, damages or time extensions not included are deemed waived.

Signatures:

District:
Ohlone Community College District
43600 Mission Boulevard
Fremont CA 94539

Contractor:
Ghilotti Construction
2600 Kitty Hawk Road, Suite 125
Livermore CA 94551

Architect:
BKF Engineers
1646 N. California Blvd., Suite 400
Walnut Creek CA 94596

END OF DOCUMENT