MEMORANDUM

TO: Board of Trustees

FROM: Gari Browning

DATE: July 08, 2015

SUBJECT: Measure G Project 6110A, South Parking Structure
Consolidated Engineering Laboratories, Revision #2 (BP 6340)

In January 2014, the Board of Trustees approved an Agreement with Consolidated Engineering Laboratories for Materials Testing and Inspection Services for the South Parking Structure. The original contract plus prior revisions equals $204,946.

Revision #2 is issued in the amount of $128,102 for Consolidated Engineering Laboratories to provide additional testing and inspection services required to complete the project. The changes are at the request of the Owner and Unforeseen Conditions.

This contract revision is necessitated by:

- Construction Completion Schedule extended by 55 calendar days
- Overtime work required to monitor work performed by contractor during overtime hours
- Additional shop welding oversight and concrete sampling/destructive testing
- Unforeseen material testing required by DSA to allow use of Resysta material

The revised contract amount is $333,048.

Budget for this agreement will be provided from Fund 43 – Measure G.

RECOMMENDATION

The President/Superintendent recommends the Board of Trustees approves Revision #2 in the amount of $128,102 to the agreement with Consolidated Engineering Laboratories.