TO: Board of Trustees  
FROM: Gari Browning  
DATE: August 12, 2015  
SUBJECT: Measure G Project 6110A, South Parking Structure  
Construction Testing Services, Revision #1 (BP 6340)

In January 2014, the Board of Trustees approved an Agreement with Construction Testing Services for Geotechnical Testing and Inspection Services for the South Parking Structure. The original contract equals $85,938.

Revision #1 is issued in the amount of $55,613 for Construction Testing Services to provide additional geotechnical testing and inspection services required to complete the project.

This contract revision is necessitated by:

- Extension of the construction schedule by 55 calendar days.
- Overtime work required to monitor work performed by contractor during overtime hours.
- Unforeseen existing soil conditions unsuitable for construction, requiring additional laboratory tests, geotechnical investigations, and overtime.
- Changes to the roadway design affecting geotechnical testing and inspections.

The revised contract amount is $141,551.

Budget for this agreement will be provided from Fund 43 – Measure G.

**RECOMMENDATION**

The President/Superintendent recommends the Board of Trustees approves Revision #1 in the amount of $55,613 to the agreement with Construction Testing Services.