To: Board of Trustees

From: Gari Browning

Date: January 13, 2016

Subject: Measure G Project 6104, Site Utility Infrastructure Phase I
               Ghilotti Construction Company, Change Order #11

On May 14, 2014 the Board of Trustees approved a Contract with Ghilotti Construction Company to provide construction services for the Site Utility Infrastructure project at the Fremont Campus. The original contract value of $8,592,000 and all previously approved change orders totals $9,670,355.

Change Order #11 includes work already completed: revisions to the inverter for building 9 emergency lighting power, sanitary and storm drain work near building 8, unforeseen underground work for the domestic water connections near building 7, deletion of additional underground communication conduits near building 7, proofing of existing conduits near old substation 1, and a non-compensable schedule extension for project completion due to PG&E, resulting in a total change order in the amount of $41,426.

The revised contract amount is $9,711,781.

Funding will be provided from Fund 43 – Measure G funds.

Recommendation

The President/Superintendent recommends the Board of Trustees ratifies Change Order #11 in the amount of $41,426 to the contract with Ghilotti Construction Company.