Project: 6104 - Site Utility Infrastructure Improvements
BPO No.: B3661401

Change Order

Date: 1/13/2016

Owner: Ohlone Community College District
43600 Mission Boulevard
Fremont CA 94539

Contractor: Ghilotti Construction
2600 Kitty Hawk Road, Suite 125
Livermore CA 94551

Architect: Bkf Engineers, Surveyors, Planners
255 Shoreline Drive, Suite 200
Redwood City CA 94065-1428

<table>
<thead>
<tr>
<th>Reference</th>
<th>Description</th>
<th>Cost</th>
<th>Days Ext.</th>
</tr>
</thead>
<tbody>
<tr>
<td>PCO# 104</td>
<td>Provide 3-phase inverter for building 9 emergency lighting.</td>
<td>$16,925.00</td>
<td></td>
</tr>
<tr>
<td>PCO# 113</td>
<td>Provide underground sanitary sewer and storm drain services near building 8.</td>
<td>$21,027.00</td>
<td></td>
</tr>
<tr>
<td>PCO# 114</td>
<td>Additional unforeseen work for underground water piping near building 7.</td>
<td>$6,380.00</td>
<td></td>
</tr>
<tr>
<td>PCO# 116</td>
<td>Delete underground communication conduits North of building 7.</td>
<td>($4,535.00)</td>
<td></td>
</tr>
<tr>
<td>PCO# 117</td>
<td>Proof underground conduits from existing substation 1 to Trayer switch and building 22.</td>
<td>$1,629.00</td>
<td></td>
</tr>
<tr>
<td>PCO# 118</td>
<td>Revise the time of completion from August 14, 2015 to January 15, 2016 due to PG&amp;E electrical and gas cutover.</td>
<td>$0.00</td>
<td>154</td>
</tr>
</tbody>
</table>
### Change Order #11

<table>
<thead>
<tr>
<th>Change Order #</th>
<th>BPO #</th>
<th>Original Contract Amount:</th>
<th>$8,592,000.00</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td>Amount of Previously Approved Change Order(s):</td>
<td>$1,078,355.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Amount of This Change Order:</td>
<td>$41,426.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Contract Amount:</td>
<td>$9,711,781.00</td>
</tr>
</tbody>
</table>

**Contract time will be adjusted as follows:**

- **Previous Completion Date:** 8/14/2015
- **154 Calendar Days Extension**
- **Current Completion Date:** 1/15/2016

The undersigned Contractor approves the foregoing as to the changes, if any, and the Cost, if any, specified for each item and as to the extension of time allowed, if any, for completion of the entire work as stated therein, and agrees to furnish all labor, materials and services and perform all work necessary to complete any additional work specified for the consideration stated therein.

This change order is subject to approval by the governing board of this district and must be signed by the District.

The compensation and time, if any, granted herein represent a full accord and satisfaction for any and all time and cost impacts of the items herein, and Contractor waives any and all further compensation or time extension based on the items herein. The value of the extra work or changes expressly includes any and all of the Contractors costs and expenses, both direct and indirect, resulting from additional time required on the project or resulting from delay to the project. Any costs, expenses, damages or time extensions not included are deemed waived.

**Signatures:**

**District:**
- Ohlone Community College District
- 43600 Mission Boulevard
- Fremont CA 94539

**Contractor:**
- Ghilotti Construction
- 2600 Kitty Hawk Road, Suite 125
- Livermore CA 94551

**Architect:**
- Bkf Engineers, Surveyors, Planners
- 255 Shoreline Drive, Suite 200
- Redwood City CA 94065-1428

---

END OF DOCUMENT