## Change Order

**Project:** 6105A - Academic Core Building  
**BPO No.:** B4481501  

The following parties agree to the terms of this Change Order:

**Owner:** Ohlone Community College District  
43600 Mission Boulevard  
Fremont CA 94539

**Contractor:** Sundt  
2860 Gateway Oaks Drive, Suite 300  
Sacramento CA 95833

**Architect:** Cannon Design  
595 Market Street, Ste.1250  
San Francisco CA 94105

<table>
<thead>
<tr>
<th>Reference</th>
<th>Description</th>
<th>Cost</th>
<th>Days Ext.</th>
</tr>
</thead>
<tbody>
<tr>
<td>PCO# 50</td>
<td>Final Fence Modifications prior to Turnover - Provide all labor, material and equipment to make the necessary fence modifications per fence review walk held on 10-6-15.</td>
<td>$7,678.00</td>
<td></td>
</tr>
</tbody>
</table>

**Reason:** District Change

| PCO# 52  | Credit for Gap Grading and installation of SWPPP measures - Decreased Duration. The field operation for gap grading and installation of SWPPP measures took less time than originally anticipated. | ($124,683.00) |
| Requested By: | | |
| Performed By: | | |
| Reason: | Field Condition |
Contract time will be adjusted as follows:

<table>
<thead>
<tr>
<th>Previous Completion Date: 8/9/2015</th>
<th>Original Contract Amount: $4,413,823.00</th>
</tr>
</thead>
<tbody>
<tr>
<td>Amount of Previously Approved Change Order(s): $360,571.00</td>
<td></td>
</tr>
<tr>
<td>0 Calendar Days Extension</td>
<td></td>
</tr>
<tr>
<td>Current Completion Date: 11/8/2015</td>
<td>Amount of This Change Order: ($117,005.00)</td>
</tr>
<tr>
<td>Contract Amount: $4,657,389.00</td>
<td></td>
</tr>
</tbody>
</table>

The undersigned Contractor approves the foregoing as to the changes, if any, and the Cost, if any, specified for each item and as to the extension of time allowed, if any, for completion of the entire work as stated therein, and agrees to furnish all labor, materials and services and perform all work necessary to complete any additional work specified for the consideration stated therein.

This change order is subject to approval by the governing board of this district and must be signed by the District.

The compensation and time, if any, granted herein represent a full accord and satisfaction for any and all time and cost impacts of the items herein, and Contractor waives any and all further compensation or time extension based on the items herein. The value of the extra work or changes expressly includes any and all of the Contractors costs and expenses, both direct and indirect, resulting from additional time required on the project or resulting from delay to the project. Any costs, expenses, damages or time extensions not included are deemed waived.

Signatures:

District:
Ohlone Community College District
43600 Mission Boulevard
Fremont CA 94539

Contractor:
Sundt
2860 Gateway Oaks Drive, Suite 300
Sacramento CA 95833

Architect:
Cannon Design
595 Market Street, Ste.1250
San Francisco CA 94105

END OF DOCUMENT