### Change Order

**Project:** 6104 - Site Utility Infrastructure Improvements  
**BPO No.:** B3661401  
**Date:** 2/10/2016

The following parties agree to the terms of this Change Order:

**Owner:** Ohlone Community College District  
43600 Mission Boulevard  
Fremont CA 94539

**Contractor:** Ghilotti Construction  
2600 Kitty Hawk Road, Suite 125  
Livermore CA 94551

**Architect:** Bkf Engineers, Surveyors, Planners  
255 Shoreline Drive, Suite 200  
Redwood City CA 94065-1428

<table>
<thead>
<tr>
<th>Reference</th>
<th>Description</th>
<th>Cost</th>
<th>Days Ext.</th>
</tr>
</thead>
<tbody>
<tr>
<td>PCO# 98</td>
<td>Repair existing damaged unmarked underground Comcast line North of Smith Center.</td>
<td>$1,900.00</td>
<td></td>
</tr>
<tr>
<td>PCO# 119</td>
<td>Provide removal of hazardous transformer material T1, T2, T3, and T4.</td>
<td>$11,746.00</td>
<td></td>
</tr>
<tr>
<td>PCO# 120</td>
<td>Delete removal of existing underground AC water pipe North of building 2.</td>
<td>($19,204.00)</td>
<td></td>
</tr>
<tr>
<td>PCO# 121</td>
<td>Delete underground fire protection check valve at building 19 per RFI-155.</td>
<td>($3,464.00)</td>
<td></td>
</tr>
<tr>
<td>PCO# 122</td>
<td>Delete bus key C concrete gutter replacement.</td>
<td>($1,013.00)</td>
<td></td>
</tr>
<tr>
<td>PCO# 123</td>
<td>Delete concrete flatwork repair for joint trench near building 7, delete ACB gas meter per RFI-9, delete underground gas valves near existing building 2 &amp; 7, and delete gas valve at building 4 per RFI-144.</td>
<td>($6,283.00)</td>
<td></td>
</tr>
</tbody>
</table>
Provide asphalt at trenching for parking lots D, E, G, and H site lighting. $12,310.00

### Contract time will be adjusted as follows:

<table>
<thead>
<tr>
<th>Description</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>Original Contract Amount:</td>
<td>$8,592,000.00</td>
</tr>
<tr>
<td>Amount of Previously Approved Change Order(s):</td>
<td>$1,119,781.00</td>
</tr>
<tr>
<td>Amount of This Change Order:</td>
<td>($4,008.00)</td>
</tr>
<tr>
<td>Contract Amount:</td>
<td>$9,707,773.00</td>
</tr>
</tbody>
</table>

The undersigned Contractor approves the foregoing as to the changes, if any, to the Contract Price, specified for each item and as to the extension of time allowed, if any, for completion of the entire work as stated therein, and agrees to furnish all labor, materials and services and perform all work necessary to complete any additional work specified for the consideration stated therein. Submission of sums which have no basis in fact or which Contractor knows are false are at the sole risk of Contractor and may be in violation of the False Claims Act set forth under Government Code section 12650, et seq.

This change order is subject to approval by the governing board of this District and must be signed by the District. Until such time as this change order is approved by the District’s governing board and executed by a duly authorized District representative, this change order is not effective and not binding.

It is expressly understood that the compensation and time, if any, granted herein represent a full accord and satisfaction for any and all time and cost impacts of the items herein, and Contractor waives any and all further compensation or time extension based on the items herein. The value of the extra work or changes expressly includes any and all of the Contractors costs and expenses, both direct and indirect, resulting from additional time required on the project or resulting from delay to the project. Any costs, expenses, damages or time extensions not included are deemed waived.

### Signatures:

**District:**
Ohlone Community College District
43600 Mission Boulevard
Fremont CA 94539

**Contractor:**
Ghilotti Construction
2600 Kitty Hawk Road, Suite 125
Livermore CA 94551

**Architect:**
Bkf Engineers, Surveyors, Planners
255 Shoreline Drive, Suite 200
Redwood City CA 94065-1428

END OF DOCUMENT