In May 2015, the Board of Trustees approved Facilities Lease and Site Lease agreements with CW Driver to provide construction services for the Athletic Fields project at the Fremont Campus. The original contract value and previously approved changes totals $9,837,007.

Change Order #3 includes site and utility scope changes as well as a non-compensable time extension for impacts due to wet weather of one (1) day. The amount of change order #3 is $53,938.

The revised contract amount is $9,890,945.

Budget for this agreement will be provided from Fund 43 – Measure G.

RECOMMENDATION
The President/Superintendent recommends the Board of Trustees approves Change Order #3 in the amount of $53,938 to the Facilities Lease agreement with CW Driver.