Change Order

6108 - Parking, Road and Site Improvements

BPO No.: B2072101

Date: 7/16/2021

Owner: Ohlone Community College District
Address: 43600 Mission Boulevard
Fremont CA 94539

Contractor: Tri Valley Excavating Co Inc.
Address: 43600 Mission Boulevard
Fremont CA 94539

Architect: BKF Engineers

The following parties agree to the terms of this Change Order:

Owner: Ohlone Community College District
Contractor: Tri Valley Excavating Co Inc.
Architect: BKF Engineers

<table>
<thead>
<tr>
<th>Reference</th>
<th>Description</th>
<th>Cost</th>
<th>Days Ext.</th>
</tr>
</thead>
<tbody>
<tr>
<td>PCO#: 7</td>
<td>The contract milestones listed in the Agreement for Construction Services dated January 15, 2021 are increased by one hundred twenty-eight (128) calendar days. Final Completion of Construction is amended to September 30, 2021. The District hereby waives all liquidated damages and the Contractor Entity waives all claims and/or requests for extended overhead and/or additional time related to the increase.</td>
<td>$0.00</td>
<td>128</td>
</tr>
<tr>
<td>PCO#: 8</td>
<td>Provide all labor, material and equipment to install bollards in both parking lots as per RFI# 9.</td>
<td>$32,856.00</td>
<td></td>
</tr>
</tbody>
</table>

Requested By: District Change
Performed By: District Change
Reason: District Change
Contract time will be adjusted as follows:

<table>
<thead>
<tr>
<th>Previous Completion Date:</th>
<th>5/25/2021</th>
</tr>
</thead>
<tbody>
<tr>
<td>Amount of Previously Approved Change Order(s):</td>
<td>$83,634.00</td>
</tr>
<tr>
<td>128 Calendar Days Extension (zero unless otherwise indicated)</td>
<td></td>
</tr>
<tr>
<td>Amount of This Change Order:</td>
<td>$32,856.00</td>
</tr>
<tr>
<td>Current Completion Date:</td>
<td>9/30/2021</td>
</tr>
<tr>
<td>Contract Amount:</td>
<td>$1,016,209.00</td>
</tr>
</tbody>
</table>

Original Contract Amount: $899,719.00

The undersigned Contractor approves the foregoing as to the changes, if any, to the Contract Price, specified for each item and as to the extension of time allowed, if any, for completion of the entire work as stated therein, and agrees to furnish all labor, materials and services and perform all work necessary to complete any additional work specified for the consideration stated therein. Submission of sums which have no basis in fact or which Contractor knows are false are at the sole risk of Contractor and may be in violation of the False Claims Act set forth under Government Code section 12650, et seq.

This change order is subject to approval by the governing board of this District and must be signed by the District. Until such time as this change order is approved by the District's governing board and executed by a duly authorized District representative, this change order is not effective and not binding.

It is expressly understood that the compensation and time, if any, granted herein represent a full accord and satisfaction for any and all time and cost impacts of the items herein, and Contractor waives any and all further compensation or time extension based on the items herein. The value of the extra work or changes expressly includes any and all of the Contractor’s costs and expenses, both direct and indirect, resulting from additional time required on the project or resulting from delay to the project. Any costs, expenses, damages or time extensions not included are deemed waived.

Signatures:

District:
Ohlone Community College District
43600 Mission Boulevard
Fremont CA 94539

Contractor:
Tri Valley Excavating Co Inc.

Architect:
BKF Engineers

END OF DOCUMENT