

## PROCESS AND SCHEDULE FOR DEVELOPER SELECTION PROCESS

<u>Item/Activity</u>	<u>Dates</u>	<u>Responsible Party (1)</u>
Submission of draft evaluation form to District staff	September 7, 2005	AP
Receipt of Proposals	September 9, 2005	DW
Selection Committee meeting re: distribution of proposals and evaluation forms	September 14, 2005	DW
Notice to development teams re: date for interviews with Selection Committee	September 14, 2005	DW
Review of Proposals by Selection Committee, District staff, consultants	September 14 to 27, 2005	ALL
Submission of completed evaluation forms by consultants to District staff	September 27, 2005	ALL
Selection Committee meeting re: review/discussion of proposals and selection of development teams to be invited for interviews	September 28, 2005 (3)	DW/JE/AP
Conduct reference checks for development teams to be interviewed by Selection Committee	September 28 to October 3, 2005	AP/JE
Submission of draft interview questions by consultants to District staff	October 3, 2005	AP/JE
Selection Committee meeting re: interviews with certain development teams; and recommendation of development team(s)	October 4, 2005	DW/JE/AP
District Board of Trustee meeting re: consideration of recommended development team(s) for negotiation of non-binding letters of intent	October 26, 2005 (3) November 9, 2005 (3)	DW/JE/AP

### Footnotes:

- (1) Responsible parties are: DW = Deanna Walston; AP = Andy Plescia; ALL = Selection Committee, District staff and Consultants
- (2) Bill McMillin, Nick Nardolillo, Douglas Treadway, Deanna Walston, Simon Barros, Jim Wright, Ron Travenick, and Bob Tavares.
- (3) Tentative dates only

