

**Ohlone Community College District**  
**Bond Update**  
November 8, 2006

<b><u>Project #</u></b>	<b><u>Fremont Campus</u></b>	
<b>2</b>	<b>Student Services Building</b>	
		Working Drawings at the Department of State Architect.
	November 9, 2006	General Contractor Pre-Qualifying Meeting
	January 2007	Bid Walk - Construction Contractor
	February 28 <sup>th</sup>	Award of Bid
	May 7 <sup>th</sup>	Mobilize
	May 29 <sup>th</sup>	Begin Construction
<b>2</b>	<b>Asbestos Abatement of Building 7</b>	
	February 28 <sup>th</sup>	Award of Bid
	March 5 <sup>th</sup>	Begin abatement (Interior)
	March 19 <sup>th</sup> (Spring Break)	Exterior abatement/demolition
	May 4 <sup>th</sup>	Expected Completion
<b>3-25</b>	<b>Selected Bond Projects</b>	Working on punch list
<b>3-31</b>	<b>Tennis Court Improvements</b>	
	September and October	Completed Fencing and Stairs

<b>3-27</b>	<b>Campus Exterior Wall repairs/coating/paint – Bldg. 1</b>	Work in progress; estimated completion March 2007
*	Using Overtime (Saturdays and Sundays)	To minimize disruption and accelerate project completion
<b>3-28</b>	<b>Campus Way Finding Signage</b>	In process
<b>3-32</b>	<b>Technology Infrastructure Project</b>	Assessment in progress

<b>1</b>	<b><u>Newark Campus</u></b>	
	Construction Status:	
	November 2006	Remaining basic site work in progress – including pouring of remaining asphalt (pavement)
	October 2006	Geo coil installation completed
	November, 2006	Second floor deck pours 85% complete
	November, 2006	Fire Proofing in progress
	November, 2006	Interior/Exterior Framing in process
	November, 2006	Ground Work – Amphitheater seating, exterior pathways – in progress
	October 25, 2006	A/V bid awarded
		Exterior Wall panels in progress
	November, 2006	Temporary Roof in process of installation to winterize building for construction work
	November, 2006	Mechanical, electrical and fire proofing overhead work in progress
	November, 2006	PG&E Power to be provided
	January 2008	On Schedule for Completion

**The Web Cam is on the Newark Project site. Viewing is available on the College Website.**