

Ohlone Community College District

PROJECT ASSIGNMENT 4, AMENDMENT #1

Contract #193-0604-001

Date of original contract: September 8, 2004

Date of Project Assignment #4: February 23, 2006

Date of Amendment #1: September 5, 2006

This is an amendment to the **Project Assignment Number Four** for the Agreement dated September 8, 2004, between **tBP Architecture ("Architect")** and **Ohlone Community College District ("District")** for On-Going Architectural Services for the Ohlone College, Fremont Campus, as detailed in Contract number 193-0604-001.


The parties agree to the following changes and/or additions to the Agreement:

1. Architect will perform **Extended Construction Administration services for the Ohlone Selected Bond Projects on the Ohlone College Fremont Campus**, in accordance with tBP Architecture's Proposal Letter, dated August 21, 2006.
2. **Fees for these services shall be based on hourly fees not to exceed \$15,000.00.** This amendment increases the Not to exceed Project Assignment #4 amount of \$178,360.00 to a revised total Not to Exceed \$193,360.00.
3. **Reimbursable expenses relating to Project Assignment 4, amendment #1 shall be in accordance to the Master Contract #193-0604-001 and shall not exceed \$1,000.00.** Total allowable reimbursables relating to Project Assignment 4 shall not exceed \$8,500.00.

In all other respects, the terms of the original agreement remain in full effect. However, if there is a conflict between this Amendment and the original agreement, the terms of the original agreement will prevail.

Mr. Richard A. Mangum, AIA
tBP Architecture
1000 Burnett Ave., Suite 140
Concord, CA 94520

Marian Castaneda
Director of Purchasing, Contract Administration,
Auxiliary Services
Ohlone Community College District
43600 Mission Blvd.
Fremont, CA 94539


Signature

9.8.06

Date


Signature

9/13/06

Date