



Architecture
Planning
Interiors
Management

November 3, 2006

Ohlone College
43600 Mission Boulevard
PO Box 3909
Fremont, CA 94539-0390

Attention: Deanna Walston, Vice President of Business Services

Subject: **Exterior Handrail Anchors**
Ohlone Selected Scheduled Bond Project
Ohlone College, Fremont Campus
Contract #193-0604-001, September 8, 2004
tBP Project No: 20450.00

Dear Ms. Walston:

This is a request for an amendment to our Project Assignment #4, Amendment #1 dated September 5, 2006, to compensate us for providing additional construction administration services for the Ohlone Selected Scheduled Bond Project to assist with resolution of the non-conforming handrail base anchors. Please refer to the attached proposal letter from our structural consultants DASSE, dated November 2, 2006 for additional description. We recommend a budget allowance increase of \$5,000 for these additional services plus \$250 for project-related expenses. This would increase our current fee limit from \$201,860 (\$185,860 + \$8,500) to \$207,110.

Project-Related Expenses:

Project-related expenses are in addition to the fee and include expenses incurred in the interest of the Project as identified in the Agreement. We recommend a budget allowance of Two Hundred Fifty Dollars (\$250.00) for project related expenses.

Please review our request and feel free to contact us to discuss the details. Thank you again for asking our team to perform these professional services.

Sincerely,
tBP/Architecture, Inc.

Gary R. Frye, AIA
Principal

cc Jay Malone, tBP/Architecture, Inc.
Contract File

Attachments: DASSE letter proposal, November 2, 2006