

OHLONE COMMUNITY COLLEGE DISTRICT

MEMORANDUM

TO: Board of Trustees  
FROM: Dr. Douglas Treadway  
DATE: September 12, 2007  
SUBJECT: Ratification of Change Orders to Valley Crest Contract No. 227-0506-001

---

On June 14, 2006, the Board approved a contract with Valley Crest for landscape, irrigation and site furnishings work in the amount of \$2,739,200.00. During the normal course of construction, it is periodically necessary to make changes to the scope of work and amend the contract to respond to conditions at the site or to the changing market.

To meet these needs, to comply with legal requirements, and to ensure timely payment to contractors, it is recommended that the following changes to the existing contract be ratified:

CO #	SCOPE OF CHANGE	CHANGE AMOUNT
1	Added filter fabric	\$14,476.00
2	Truncated domes	\$41,537.00
3	Detention Basin Seeding	\$15,924.00
4	Stop Waste Grant changes	\$12,376.00
	<b>Total of Changes</b>	<b>\$84,313.00</b>
	<b>New Contract Total</b>	<b>\$2,823,513.00</b>

RECOMMENDATION

The President/Superintendent recommends ratification of Change Orders 1-4 as listed above to contract number 227-0506-001 with Valley Crest in the amount of \$84,313.00.