

OHLONE COMMUNITY COLLEGE DISTRICT

MEMORANDUM

CONSENT

TO: Board of Trustees
FROM: Dr. Douglas Treadway
DATE: October 10, 2007
SUBJECT: Ratification of Change Orders to Robert A. Bothman, Inc.
Contract No. 226-0506-001

On June 14, 2006, the Board approved a contract with Robert A. Bothman, Inc. for Site Concrete & Reinforcement at the Newark Center for Health, Science and Technology in the amount of \$2,616,500.00. During the normal course of construction, it is periodically necessary to make changes to the scope of work and amend the contract to respond to conditions at the site or to the changing market.

To meet these needs, to comply with legal requirements, and to ensure timely payment to contractors, it is recommended that the following changes to the existing contract be ratified:

CO #	SCOPE OF CHANGE	CHANGE AMOUNT
1	Sidewalk Change to Increase Footing	\$2,306.00
2	Truncated Domes	\$12,295.00
	Total of Changes	\$14,601.00
	New Contract Total	\$2,631,101.00

RECOMMENDATION

The President/Superintendent recommends ratification of Change Orders 1-2, as listed above, to contract number 226-0506-001 with Robert A. Bothman, Inc. in the amount of \$14,601.00.