

OHLONE COMMUNITY COLLEGE DISTRICT

MEMORANDUM

TO: Board of Trustees  
FROM: Dr. Douglas Treadway  
DATE: December 12, 2007  
SUBJECT: Ratification of Change Orders to Casey-Fogil Concrete Contractors, Inc.  
Contract No. 211-1005-001

---

On November 28, 2005, the Board approved a contract with Casey-Fogil Concrete Contractors, Inc. for concrete work at the Ohlone College Newark Center for Health, Science, and Technology in the amount of \$3,375,032.00. During the normal course of construction, it is periodically necessary to make changes to the scope of work and amend the contract to respond to conditions at the site or to the changing market. Previous change orders approved by the Board total \$70,538.00.

To meet these needs, to comply with legal requirements, and to ensure timely payment to contractors, it is recommended that the following changes or amendments to the existing contract be ratified:

| CO # | SCOPE OF CHANGE  | CHANGE AMOUNT         |
|------|--|-----------------------|
| 16   | Sack patch at Stem wall & additional trim bars at penetrations | \$792.00              |
| 17   | Revised slab details   | \$6,672.00            |
|      |  |                       |
|      | <b>Total of Changes</b>  | <b>\$7,464.00</b>     |
|      | <b>New Contract Total</b>                                      | <b>\$3,453,034.00</b> |

RECOMMENDATION

The President/Superintendent recommends ratification of Change Orders 16-17 listed above in the amount of \$7,464.00 to contract number 211-1005-001 with Casey-Fogil Concrete Contractors, Inc.