

OHLONE COMMUNITY COLLEGE DISTRICT

MEMORANDUM

TO: Board of Trustees

FROM: Douglas Treadway

DATE: January 9, 2008

SUBJECT: Approve Amendment #3 with Fugro West, Inc., for Geotechnical Services

On April 9, 2003, the Board approved contract 177-0202-001 to Fugro West, Inc. in the amount of \$60,000. This contract provides geotechnical services for the new Ohlone College Student Support Services Building project. Previous amendments approved by the Board were Amendment #1-\$34,850.00 and amendment #2-\$43,029.00.

The original contract, executed pre-design, contemplated minimal geotechnical construction related services and anticipated additional services would be needed once the project began. The contract has not been amended since 2005. Due to the unforeseen complexity of the project and the ground water problems encountered, those additional services are now needed.

The total cost for the scope of work defined in this amendment is \$105,107.00. This will increase the contract total to \$242,986.00. Funding is provided in fund 42 (Bond Project SSB.)

RECOMMENDATION:

The President/Superintendent recommends that the Board of Trustees approve amendment number 3 to contract number 177-0202-001 with Fugro West, Inc. for additional Geotechnical Services for the Student Support Services Building in the amount of \$105,107.00.