

OHLONE COMMUNITY COLLEGE DISTRICT

MEMORANDUM

TO: Board of Trustees

FROM: Dr. Douglas Treadway

DATE: April 9, 2008

SUBJECT: Ratification of Change Order to Morrow Meadows Corporation
Contract No. 203-0405-001

On May 11, 2005, the Board approved a contract with Morrow Meadows Corporation in the amount of \$555,800.00 for Site Electrical at the Ohlone College Newark Center for Health, Sciences, and Technology. During the normal course of construction, it is periodically necessary to make changes to the scope of work and amend the contract to respond to conditions at the site or to the changing market. Previous change orders approved by the Board total \$23,651.00.

To meet these needs, to comply with legal requirements, and to ensure timely payment to contractors, it is recommended that the following changes to the existing contract be ratified:

CO #	SCOPE OF CHANGE	CHANGE AMOUNT
6	Repair damaged conduits at light poles	\$889.00
	Total of Changes	\$889.00
	New Contract Total	\$580,340.00

RECOMMENDATION

The President/Superintendent recommends ratification of change orders 1-2, as listed above, in the amount of \$889.00 to contract no. 203-0405-001 with Morrow Meadows Corporation.