MEMORANDUM

TO: Board of Trustees
FROM: Gari Browning
DATE: January 14, 2015
SUBJECT: Measure G Project 6105-B, Swing Space
NS Construction – Change Order #1 (BP 6340)

On December 10 2014, the Board of Trustees approved a Contract with NS Construction to provide construction services necessary for the Swing Space Project at the Fremont Campus Building 19. The original contract value total $68,275.

Change Order #1 reflects the changes in the contract documents to add power to all individual workstations, install carpet, remove toddler toilets, pony walls, and cabinetry resulting in a change order in the amount of $19,650.

The revised contract amount is $87,925.

Budget for this agreement will be provided from Fund 43 – Measure G.

RECOMMENDATION

The President/Superintendent recommends the Board of Trustees approves Change Order #1 in the amount of $19,650 to the contract with NS Construction.