In July 11, 2013, the Board of Trustees approved a Contract with C. Overaa & Company to provide design build services for the South Parking Structure project at the Fremont Campus. The original contract value and previously approved change orders total $22,052,693.

Change Order #4 includes additional underground site utilities, procurement of electrical switchgear, removing of unsuitable soils, and the installation of EV charging outlets, resulting in a change order in the amount of $378,657.

The revised contract amount is $22,431,350.

Budget for this agreement will be provided from Fund 43 – Measure G.

RECOMMENDATION
The President/Superintendent recommends the Board of Trustees approves Change Order #4 in the amount of $378,657 to the contract with C. Overaa & Company.