TO: Board of Trustees  
FROM: Gari Browning  
DATE: February 11, 2015  
SUBJECT: Measure G Project 6105-B, Swing Space  
Rodan Builders, Inc. – Change Order #2 (BP 6340)

On November 12, 2014, the Board of Trustees approved a contract with Rodan Builders, Inc. to provide construction services necessary for the Swing Space Project at the Fremont Campus Building 4. The original contract value and previously approved amendments total $184,721.

Change Order #2 reflects credit for unused balance of electrical allowance in the amount of ($9,633).

The revised contract amount is $175,088.

Budget for this agreement will be provided from Fund 43 – Measure G.

RECOMMENDATION

The President/Superintendent recommends the Board of Trustees approves Change Order #2 in the credit amount of ($9,633) to the contract with Rodan Builders, Inc.