In January 2014, the Board of Trustees approved an Agreement with Mobile Modular to provide portable buildings at both the Fremont and Newark Campuses, in the amount of $3,398,636.83.

Change Order #1 was approved at the June 2014 Board Meeting in the amount of $43,271. Change Order #2 was approved at the October 2014 Board Meeting in the amount of $29,919.

Change Order #3 is issued in the amount of $122,888.25, for additional ramping, decking, railing due to raised building elevations; photography portable related additions plumbing, sewer, flooring, cabinetry, and electrical revisions; biotech portable workstation modifications; microbiology prep room added electrical, and plumbing for equipment; door hardware changes at both campuses; and, added electrical for science portables at Fremont.

The revised contract amount is $3,594,715.08.

Budget will be provided from Fund 43 – Measure G.

RECOMMENDATION

The President/Superintendent recommends the Board of Trustees approves Change Order #3 in the amount of $122,888.25, to the agreement with Mobile Modular.