AMENDMENT NO. 3 TO
MASTER AGREEMENT FOR ARCHITECTURAL SERVICES
BY AND BETWEEN
OHLONE COMMUNITY COLLEGE DISTRICT AND
Verde Design, Inc.

This AMENDMENT NO. 3 TO MASTER AGREEMENT FOR LANDSCAPE
ARCHITECTURAL SERVICES (hereinafter referred to as the “Amendment”), is made
and entered into this 10th day of June, 2015, by and between the OHLONE
COMMUNITY COLLEGE DISTRICT (hereinafter “District”) and Verde Design, Inc.
(hereinafter “Architect”) (jointly, the “Parties”) as follows:

RECITALS

WHEREAS, the Parties entered into a Master Agreement for Landscape
Architectural Services dated April 10, 2013 (“Master Agreement”) relative to the
design and construction administration of the projects for the District’s Athletic Fields
Project, and at this time desire to amend and supplement the Agreement.

NOW, THEREFORE, the parties agree as follows:

Section 1. Amendment of Agreement.

The scope of work identified in the Master Agreement as “Project” is amended
and supplemented to include the scope of work described in Amendment #3 Exhibit
1, attached hereto and incorporated herein as Exhibit “1.” Furthermore, the
payment of consideration to Architect as provided in the Fee Proposal shall be full
compensation for all of Architect’s Services incurred in the performance of the scope
of work described in the Fee Proposal.

Section 2. Other Provisions Reaffirmed

All other provisions of the Master Agreement shall remain in full force and
effect and are reaffirmed. If there is any conflict between this Amendment and any
provision of the Master Agreement relating to scope of work, the provisions of this
Amendment shall control.

IN WITNESS WHEREOF, the Parties have executed and entered into this Agreement
as of the date herein above set forth.

Dated: ______________________, 2015          Dated: ______________________, 2015

OHLONE COMMUNITY COLLEGE         Verde Design, Inc.
DISTRICT

By: _______________________________          By: _______________________________
Print Name: Ron Little          Print Name: Devin Conway
Print Title: VP Administrative Services OCCD          Print Title: Principal
Amendment #3 to the Agreement for Landscape Architectural Services dated April 10, 2013 between Ohlone Community College District and Verde Design, Inc.

DATE OF REVISION:
June 10, 2015

SCOPE:
Provide additional design services for modifications to Soccer, Baseball and Softball fields as follows:

Soccer – Add pedestrian gate at northwest corner of field
Soccer – Provide low voltage telecommunication infrastructure to team rooms
Soccer – Convert lockers to cubbies and revise bench layout
Baseball – Swap dugout locations
Baseball – Revise dugout storage layout
Baseball – Revise dugout fence layout
Softball – Provide dirt batters circle

COMPENSATION:
Net change due to this revision: $ 18,150

SCHEDULE:
There are no changes to the contract schedule.

OTHER:
All other contract terms are to remain in place per the agreement referenced above.