TO: Board of Trustees
FROM: Gari Browning
DATE: July 08, 2015
SUBJECT: Measure G Project 6105-B, Swing Space
NS Construction, Change Order #2 – FINAL (BP 6340)

On December 10 2014, the Board of Trustees approved a Contract with NS Construction to provide construction services for the Swing Space Project at the Fremont Campus, Building 19. The original contract value and previously approved change orders total $87,925.

Change Order #2 is a net credit to the District for the unused portion of the signage allowance in the amount of ($2,650).

The revised contract amount is $85,275.

Funding for this agreement is provided from Fund 43 – Measure G.

RECOMMENDATION

The President/Superintendent recommends the Board of Trustees approves Change Order #2 in the credit amount of ($2,650) to the contract with NS Construction.