### Change Order

**Project:** 6110A - South Parking Structure  
**BPO No.:** B2521401C  
**Date:** 8/12/2015  

**Owner:** Ohlone Community College District  
43600 Mission Boulevard  
Fremont CA 94539  

**Contractor:** C. Overaa and Company  
200 Parr Boulevard  
Richmond CA 94801  

**Architect:** Steinberg Architects  
60 Pierce Avenue  
San Jose CA 95110  

<table>
<thead>
<tr>
<th>Reference</th>
<th>Description</th>
<th>Cost</th>
<th>Days Ext.</th>
</tr>
</thead>
<tbody>
<tr>
<td>PCO#: 72</td>
<td>Provide additional electrical infrastructure to support security blue phones.</td>
<td>$70,375.00</td>
<td>72</td>
</tr>
</tbody>
</table>

**Contract time will be adjusted as follows:**  

<table>
<thead>
<tr>
<th>Date</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>5/23/2015</td>
<td>$665,824.00</td>
</tr>
<tr>
<td>0</td>
<td>$70,375.00</td>
</tr>
<tr>
<td>7/17/2015</td>
<td>$22,591,499.00</td>
</tr>
</tbody>
</table>

The undersigned Contractor approves the foregoing as to the changes, if any, and the Cost, if any, specified for each item and as to the extension of time allowed, if any, for completion of the entire work as stated therein, and agrees to furnish all labor, materials and services and perform all work necessary to complete any additional work specified for the consideration stated therein.

This change order is subject to approval by the governing board of this district and must be signed by the District.

The compensation and time, if any, granted herein represent a full accord and satisfaction for any and all time and cost impacts of the items herein, and Contractor waives any and all further compensation or time extension based on the items herein. The value of the extra work or changes expressly includes any and all of the Contractors costs and expenses, both direct and indirect, resulting from additional time required on the project or resulting from delay to the project. Any costs, expenses, damages or time extensions not included are deemed waived.

**Signatures:**

**District:**  
Ohlone Community College District  
43600 Mission Boulevard  
Fremont CA 94539

**Contractor:**  
C. Overaa and Company  
200 Parr Boulevard  
Richmond CA 94801

**Architect:**  
Steinberg Architects  
60 Pierce Avenue  
San Jose CA 95110

END OF DOCUMENT